
User Beam Mode Schedule  2013/I

(Final : Approved EDMB251, 24 October 2012)

Jan. 2013 Feb. 2013 Mar. 2013 Apr. 2013 May 2013 Jun 2013 Jul 2013

1 1 1 1 14 7/8+1 1 1 M D T 1 27 7/8+1

2 2 7/8 + 1 2 H 2 M D T 2 2 M D T 2 M D T

3 3 3 3 PSS 3 16 b 3 M D T 3

4 4 6 4 10 4 4 4 23 Buffer 4

5 5 M D T 5 M D T 5 7/8 + 1 5 5 7/8 + 1 5 7/8 + 1

6 6 M D T 6 6 6 M D T 6 6

7 2 7 7 7 7 19 7 7

8 8 8 8 15 8 8 7/8 + 1 8 28

9 9 7/8 + 1 9 16 b 9 M D T 9 9 9 M D T

10 10 10 10 10 16 b 10 24 10

11 11 7 11 11 11 11 11 M D T 11

12 12 M D T 12 12 Uniform 12 12 12 7/8 + 1

13 13 13 13 13 20 13 13

14 3 14 14 14 14 M D T 14 7/8 + 1 14

15 15 7/8 + 1 15 15 16 15 15 15 29

16 16 16 16 M D T 16 16 16 M D T

17 17 17 17 17 4 17 25 17

18 Start-up 18 8 18 12 18 18 * 18 M D T 18

19 M D T 19 M D T 19 19 7/8 + 1 19 10 mA 19 19 Uniform

20 M D T 20 PSS 20 20 20 21 20 20

21 M D T 21 21 21 21 21 7/8 + 1 21

22 4 22 7/8 + 1 22 Restart 22 17 Rad 22 22 22 30

23 Buffer 23 23 M D T 23 M D T 23 23 23 M D T

24 7/8 + 1 24 24 M D T 24 24 24 26 24 PSS

25  25 9 25 M D T 25 25 25 M D T 25

26 7/8 + 1 26 M D T 26 13 Buffer 26 16 b 26 26 26

27 27 H 27 7/8 + 1 27 27 22 27 27 7/8 + 1

28 5 28 28 28 28 28 7/8 + 1 28

29 M D T 29 29 M D T 29 29 29

30 7/8 + 1 30 7/8 + 1 30 16 b 30 30 30 31

31 31 31 Restart 31

 End 2012/II:  End 2013/I:

28 February 2013 31 July, 08:00

2013/I:  1 March 2013 to 31 July 2013

Shut-down 174 7/8 + 1 filling Unif 36 Uniform filling

M D T MDT H 12 Hybrid mode 0 2 * 1/3 filling

PSS 2 PSS tests 16 b 75 16 bunch 4*10mA 21 4 * 10 mA

Rad 1 Radiation Tests

7/8+1

2*1/3
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